

Goal/Task	Desired Outcome	2018 Goal	Responsible Entity	Progress Report
Watershed Management Plan Short-Term Projects (2017-2021)				
Capital Improvements- see reference WMP page # for detailed information				
Property Acquisition	Acquisition of property/conservation easements to protect streams and wetlands in developing sub-watershed (pg. 183)		Clive/Urbandale/Waukeee	
Pond Outlet Retrofits	Retrofit existng wet detention areas to meet unified sizing criteria, West Lakes Office Park and 6400 Westown Parkway (p.186)		West Des Moines	
Streambank Stabilization	Stabilize stream west of railroad bridge at utility crossing (pg. 190)		Clive	
Streambank Stabilization	Stabilize severe erosion downstream of private pond on trib to little walnut, just west of Warrior Ln. (pg. 190)		Waukeee	
Streambank Stabilization	Stabilize erosion and downcutting close to sanitary lift station, west of Berkshire PKWY (pg. 190)		Waukeee/Clive	
Stabilization	Repair major gully in east ROW ditch, just south of major tributary, 700 (pg. 190)		Urbandale/Dallas County	
Stormwater Management	Improve stormwater management near Clive Elementary School (pg. 198)		Windsor Heights	
Watershed Planning- see referenced WMP page # for detailed information				
Feasibility Study	Determine feasibility of modifying exisiting stormwater management facilities to better treat small storms (pg. 186)		Clive/WDM/Waukeee	
Feasibility Study	Determine opportunities to improve stormwater management from neighborhood discharges (pg. 186)		Clive/WDM/Waukeee	
Feasibility Study	Review potential to construct water quality ponds along Rocklyn Creek upstream of 70th and 72nd st. (pg. 190 and pg. 198)		Urbandale	
Feasibility Study	Determine feasibility of managing small flows draining to Indian Hills Woods tributary (pg.190)		Clive/WDSM	
Feasibility Study	Study to identify opportunities for improvements within the Hickory Hills Watershed		WDSM/Clive	
Feasibility Study	Identify opportunities to mitigate flooding impacts along University Boulevard		Clive	